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414 Linac Vacuum Upgrade Approved AES MOM Goeppner, George A. 1/2/2013 1/11/2013 APS_1433106 � 180
913 APS Vibration Alarm 

System
Approved AES MED Den Hartog, Pat 4/25/2012 4/25/2012 9/30/2012 68% APS_1433107 �

418 Replace Ion Pump 
Controllers in PAR

Approved AES MOM Goeppner, George A. 1/2/2013 1/11/2013 0% APS_1433108 � 180

608 Superconducting Undulator 
M&S: SCU0

Approved ASD MD Ivanyushenkov, Yury 12/20/2012 1/21/2013 0% APS_1433109 �

484 Optics test beamline Approved XSD OPT Macrander, Albert 7/23/2012 7/23/2012 12/26/2012 63% APS_1433110 � 140 245 120
481 Replace TXM in 32-ID Approved XSD IMG Wang, Yuxin (Steve) 2/6/2012 2/6/2012 1/31/2013 70% APS_1433111 � 500 500 500
487 Complete the 2-ID-D double 

multilayer monochromator  
(02179)

Approved XSD MIC Lai, Barry 1/1/2012 1/1/2012 4/30/2013 60% APS_1433112 � 200 108 100

485 Complete FDR for IEX 
beamline (02155)

Approved XSD MM Lang, Jonathan 11/1/2011 11/1/2011 10/30/2012 99%

New Approved Projects
456 Insertion Device Control 

Upgrade
Approved AES CTLS Farnsworth, Richard 12/1/2012 5/1/2013 APS_1433088 � 186.5 Farnsworth: yes

1173 Accelerator server 
upgrades

Approved AES IT Sidorowicz, Ken 12/26/2012 9/30/2013 APS_1433089 � 480 Sidorowicz: yes

1176 PSS Gen 3 and FEEPS 
Equipment 
Enhancements
- Gen 3 U Mezzies
- FEEPS Contrologix 
PLC's

Approved AES SI Markovich, Greg 11/1/2012 7/31/2013 APS_1433090 � 240 272 Markovich: yes

408 SR Vacuum Chamber 
Cooling Skid Exchanger 
Replacement

Approved AES MOM Swetin, G.
Goeppner, George

12/1/2012 3/30/2014 APS_1433091 � 480 52 Goeppner: yes

420 Linac Water Station 
Rebuild

Approved AES MOM Goeppner, George
Wright, Robert

12/1/2012 1/25/2014 APS_1433092 � 40 675 60 Rusthoven: yes - Patti Gunkelman
Goeppner: yes

426 Process Cooling Water 
Flowmeter Upgrade

Approved AES MOM Swetin, G.
Goeppner, George

12/1/2012 5/30/2014 APS_1433093 � 320 24 Goeppner: yes

1213 SP Bunch current mointor 
servers

Approved AES CTLS Farnsworth, Richard 12/1/2012 9/24/2013 APS_1433094 � 281 54 Sidorowicz: yes
Farnsworth: yes

1174 XRAY network and server 
upgrades

Approved AES IT Sidorowicz, Ken 12/1/2012 9/30/2013 APS_1433095 � 471 Sidorowicz: yes

1313 Mechanical stability 
development

Approved ASD DIA Decker, Glen 10/1//12 12/20/2013 APS_1433096 � 40 120 Den Hartog: The requirement for 
engineering by Soon-Hong Lee for 
ASD APS 1313 for 40 hrs starting 
12/15/2012 and ending 5/31/2013 
conflicts with the ASD APS- 1154 
which requires Soon Hong Lee for 
480 hours over the same period.  
Soon Hong is committed to 75% 
effort for APSU and is only available 
at the 25% level for operations, or 
440 hours.  Lee can provide the 
effort for ASD APS-1313 if the effort 
for ASD APS-1154 is reduced from 
480 hours to 415 hrs. Alternatively, 
Soon-Hong's effort  on APS-1313 
could be substitued by 40 hrs effort 
by Curt Preissner.
Rusthoven: yes - Tom Grabinski

1154 X-ray BPM Enhancement 
AIP (WP  01202)

Approved ASD DIA Decker, Glen 10/1/2012 9/30/2013 APS_1433087 � 240 480 40 480 160 DenHartog:  yes
Rusthoven: yes - Patti Gunkelman
Goeppner: yes
Farnsworth: yes

627 Build spare booster tuners 
(2)

Approved ASD RF Horan, Doug 12/1/2012 9/13/2013 APS_1433097 � 424 64 48 160 Den Hartog: yes.  The required effort 
of Leonard Morrison will be 
subtracted from the 50% available 
for Team 4.( will be made up by 
contract engineers when available, 
if needed)

1153 1m long SCU prototype 
magnet and SCU Cryostat

Approved ASD MD Ivanyushenkov, Yuri 11/5/2012 9/26/2013 APS_1433098 � 80 392 680 Den Hartog:  yes, in principle, Emil 
is available to work on this project.
Rusthoven: yes - Dan Pasholk

1334 S-Band Klystron Approved ASD RF Cours, Alex 12/3/2012 12/18/2013 APS_1433099 � 8 Goeppner: yes

CTSs 
Support 
Needed

MED Support Needed
MOM Support 

Needed

Safety 
Interlocks 
Support 
Needed
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1253 Fundamental PAR RF 
Cavity Beam Tube 
Assembly

Approved ASD RF Smith, Terry 2/1/2013 7/3/2013 APS_1433100 � 80 100 36 80 Den Hartog: yes.  The required effort 
of Leonard Morrison will be 
subtracted from the 50% available 
for Team 4.( will be made up by 
contract engineers when available, 
if needed) include techs Pace, 
Mckinzey, 
Goeppner: yes

1254 Harmonic PAR Circulator Approved ASD RF Smith, Terry 11/12/2012 10/8/2013 APS_1433101 � 88 Goeppner: yes

1193 Finish installations for IEX 
Beamline

Approved XSD MM McChesney, 
Jessica

11/13/2012 7/30/2013 APS_1433102 � 780.0 252 82 243 1712 200 176 Den Hartog: yes
Markovich: yes
Jemian: yes (Dohn Arms)
Rusthoven: yes - Nate Poindexter
Goeppner: yes

1094 Mirror support stages and 
wire stages for Jon 
Tischler

Approved XSD XSD
AES/T

SS

Tischler, Jon
Shu, Deming

10/1/2012 1/15/2013 APS_1433103 � 20 Shu:  yes

482 Instrumentation of 1-ID-E 
hutch for high energy 
diffraction

Approved XSD MPE Almer, Jon
Benda, Erika

11/5/2012 4/18/2014 APS_1433104 � 152.0 312 1336 320 Den Hartog:  No - Not until other 
contract eng. Is available
Jemian: yes (Kurt Goetze)
Rushtoven: yes - Tom Grabinski

1098 Engineering of modular 
Kirkpatrick-Baez mirror 
systems

Approved XSD MIC Vogt, Stefan
Shu, Deming

11/1/2012 10/7/2013 APS_1433105 � 200 Shu:  yes

TBD Installation of 12-ID 
Undulator

Approved XSD ASD provide service

Total for New Approved 
Projects

932 187 521 896 2664 122 1883 3311 304 440 448 48 0 240 220 1005

Total for New plus On-
Going Projects

1432 187 521 1236 3517 122 2103 3671 304 440 448 48 500 240 220 1005

Provisional Approved
TBD LN2 system upgrades Provisionally 

Approved
AES SO Janik, Rick

TBD New sensors/hardware for 
MM1 ??

Provisionally 
Approved

ASD MD

TBD Replacement thyratrons 
(x2)

Provisionally 
Approved

ASD RF Cours, Alex Cours:  seeking approval from ASD 
Management to use allocation for a 
different project

TBD Booster Kicker Upgrade 
(WP 01250)

Provisionally 
Approved

ASD PS Donley, Lawrence

TBD Upgrade accelerator 
“weed” cluster

Provisionally 
Approved

ASD AOP Soliday, Robert R. Soliday will perform entire work

1373 Linac Transverse 
Deflecting Cavity

ASD RF Smith, Terry 11/5/2012 12/31/2013 APS_1433113 � 240 240 160 328 40 1560 320 40

1374 APS New Electron Gun ASD RF Smith, Terry 11/22/2012 8/29/2013 APS_1433114 � 50 192 240 184 48

547 High-Temperature Sample 
Environment

Provisionally 
Approved

XSD SRS Suchomel, Matthew
Chupas, Peter

Den Hartog: Christa Benson will 
provide assistance.  Estimates will 
be ready in a couple of weeks.

546 Replacement of 11-ID 
EPS system and beamline 
diagnostics

Provisionally 
Approved

XSD SRS Chupas, Peter Need assistance from G. Markovich

1095 Upgrade to High-Energy 
MonochromatorS 11-ID-
B,C

Provisionally 
Approved

XSD CMS
SRS

Chapman, Karena
Chupas, Peter

Den Hartog: Christa Benson will 
provide assistance.  Estimates will 
be ready in a couple of weeks.

1097 High-Throughput 
Development for 11-ID-B

Provisionally 
Approved

XSD CMS Chapman, Karena Den Hartog: Christa Benson and 
Curt Preissner will provide 
assistance.  Estimates will be ready 
in a couple of weeks.

� = submitted

123 .=  service group can 
provide the effort (hours)
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